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1.1 Summary of progress during this quarter 

 

Project 1: Residential Reference Building 
 
Decision  
The Programme Governance Group decided that the first reference building will proceed, based on 
the outcome of the redesign and costing review.  
 
Main Contractor 
Discussions continue with Logic Group towards formal appointment as lead contractor. Early 
contractor involvement is underway on the basis of their pending appointment.  
 
Consent 
The building consent for stage 1 of the first reference building (foundations and building pad) has 
been filed and approval is awaited. Resource consent application for additional garaging has been 
made to council with results pending. Stage 2 consent (for the superstructure) will be filed prior to 
Christmas 2019. Site preparations will start early in 2020, subject to consent.  
 
Further interaction with the Christchurch City Council will be programmed once the consent for the 
main structure has been lodged. At that point the consenting parties and the design engineers will 
interact frequently, providing an opportunity to familiarise the Council with many of the unique 
properties relating to design in mass timber. 
 
Project meetings are scheduled weekly amongst the immediate team in Christchurch. This ensures 
all steps are taken to deal in advance with consenting issues, also to plan construction and ensure 
costings and scheduling of services are managed effectively . 
 
Material Supply 
Uncertainty about the supply of CLT panels has been recognised as a risk since XLAM, the primary 
supplier, withdrew manufacture from New Zealand. Since then a supply agreement to secure CLT 
from XLAM Australia has been agreed.  
 
Pre-Sales 
The relatively low level of presales remains unchanged. Marketing of apartments will become a 
priority again during 2020 when physical building progress is visible to potential buyers. 
 
 

 



Project 2: Commercial Reference Building 
 
This project remains in the planning stage. Red Stag Investments is working to find a developer that 
will be compatible with the aims and objectives of this PGP programme. A developer will co-fund the 
project and assist with the location of a suitable site, which is likely to be in the Auckland region. 
Initial discussions have taken place with major developers that have national coverage and the 
objective is to progress these with a view to agreeing on a project in Q1 2020.  
 

Project 3: Communications and Promotion 
 
Red Stag has negotiated a contract with Innovatek to be the programme’s primary contractor for 
communications and promotion. This contract will be signed in late November. 
 
Discussions are taking place with the Wood Processors and Manufacturers Association (WPMA) to 
explore the dissemination of the programme’s documentary output via the Wood NZ Website. 
 
 

 

1.2 Key highlights and achievements 

Decision for the first reference building to proceed, based on design and cost feasibility. The 

consenting process was initiated. 

 

1.3 Collaboration with other SFFF programmes 

Collaboration with other SFFF programmes has not yet been pursued. 

 

1.4 Upcoming 

 Approval of the stage 1 building consent and lodging of the phase 2 consent application for 

the first reference building.  

 Signing of contract with Innovatek to supply communications and promotional services and 

the preparation of the survey to be carried out early in 2020 which will establish baseline for 

programme benefit measurement.  

 

1.5 Investment  

Investment Period 
1 Nov 18 – 30 Sep 19 

Co-investor 
Contribution 

MPI 
Contribution 

Total 
Investment 

During the Quarter 
ending 30 Sep 19 

$132,320 $88,213 $220,533 

Programme to Date 
ending 30 Sep 19 

$296,359 $197,573 $493,932 

 

 

 



 

Notice that this mid-rise building, constructed in steel, shows Cross Laminated Timber (CLT) 

being used for the flooring instead of concrete. The CLT was supplied by Red Stag 

Investments, the industry partner in the Mid Rise Wood Construction programme. This 

building is in Rotorua, New Zealand’s first city to adopt a “Wood First” policy.  

 


